COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22100

PCN: 22100-BI D

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 03/ 20/ 2020

10: 07: 57

CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TI ME ALLOW 69 WORK DAYS
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS PERCENT TI ME: 52.17 ORI G TI ME ALLOW 69 WORK DAYS
PRQIECT NO STA0504- 905
US50C - 23RD LANE DRAI NAGE | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 03/ 20/ 2020 DATE TI ME STARTED 12/16/2019

1541 STOCKYARD ROAD

PUEBLO CO 81001 (719) 544- 4744

CURRENT PRQJECT AMT: $ 1,778,815.00 PARTI Cl PATI NG

AWARD PROJIECT AMT: $ 1,637,795.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 46.89% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 944, 740. 37 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE LET 11/14/ 2019 DATE WORK BEGAN
DATE AWARDED
DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

11/ 22/ 2019
12/ 03/ 2019
12/16/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

$ 834, 074. 63 $ 387, 417. 05
0. 00 0. 00

834, 074. 63 387, 417. 05

0. 00 0.00

834, 074. 63 387,417.05
-20,887.11 -9, 968. 46

0. 00 0.00

813, 187.52 377, 448.59

0. 00 0. 00

0. 00 0.00

813, 187.52 377, 448.59

0. 00 0. 00

PAYMENT DUE $ 377, 448. 59

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22100-BI D ESTI MATE RUN 03/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0002 10: 07: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 70. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0015 202-00212 Renoval of Concrete Pavenent (Special) 50. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 2,665. 000 995. 000
SY 866. 000 6, 928. 00
8. 00000 1, 861. 000 14, 888. 00
0025 202-05006 Sawi ng Concrete (6 Inch) 118. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 202-05026 Sawi ng Asphalt Material (6 Inch) 5, 958. 000 1, 394. 000
LF 0. 000 0. 00
1.00000 1, 394. 000 1,394.00
0035 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 100. 000 16. 000
HOUR 15. 500 2,325.00
150. 00000 31. 500 4,725.00
0045 203-02330 Laborer 20. 000 0. 000
HOUR 2.000 70. 00
35. 00000 2.000 70. 00
0050 206-00066 Structure Backfill (Flowable Fly Ash) 50. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0055 208-00012 Erosi on Log Type 1 (9 Inch) 200. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00
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PCN: 22100-BI D ESTI MATE RUN 03/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0002 10: 07: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 64. 000 39. 000
LF 25.000 500. 00
20. 00000 64. 000 1, 280. 00
0065 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 40. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 3. 000
HOUR 1.000 45. 00
45. 00000 4.000 180. 00
0080 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0090 403-00721 Hot M x Asphalt (Patching) (Asphalt) 38. 000 0. 000
SY 0. 000 0. 00
77.00000 0. 000 0. 00
0095 601-06150 Concrete (Patching) 377.000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 224.000 0. 000
LF 12. 000 1, 845. 00
153. 75000 12. 000 1, 845. 00
0105 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 0. 000 0. 00
167. 25000 0. 000 0. 00
0110 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00

200. 75000 0. 000 0. 00



CONTI D: C22100 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22100-BI D ESTI MATE RUN 03/ 20/ 2020
PRQJECT: STA0504- 905 ESTI MATE NO 0002 10: 07: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 8.000 0. 000
LF 0. 000 0.00
368. 00000 0. 000 0. 00
0120 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 450. 000 684. 000
LF 718. 000 298, 329. 00
415. 50000 1, 402. 000 582, 531. 00
0125 603-50018 18 Inch Plastic Pipe 70. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00
0130 604-19010 Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0. 00
0135 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0140 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0145 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 1. 000
EACH 2.000 14, 000. 00
7, 000. 00000 3. 000 21, 000. 00
0150 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0155 625-00000  *Construction Surveying 1. 000 0.570
LS 0. 000 0.00
27,400. 00000 0.570 15, 618. 00
0160 626- 00000 *Mobi | i zat i on 1. 000 0. 318
LS 0.212 55, 135. 05
260, 071. 00000 0. 530 137, 837. 63
0165 626-01114  *Public Information Managenent (Tier V) 140. 000 49. 000
DAY 28. 000 2, 240. 00

80. 00000 77.000 6, 160. 00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80335

0190

630- 80341

0195

630- 80342

0200

630- 80350

0205

630- 80355

0210

630- 80360

0215

630-80370

0220 630-80380

C22100

22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
25. 00000
89. 000
DAY
100. 00000
30. 000
DAY
400. 00000
6. 000
EACH
75. 00000
90. 000
EACH
40. 00000
36. 000
EACH
50. 00000
15. 000
EACH
30. 00000
7. 000
EACH
2, 500. 00000
80. 000
EACH
80. 00000
250. 000
LF
40. 00000
20. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

36. 000
27.000
63. 000

2.000
1. 000
3. 000

1. 000
1. 000
2.000

36. 000
0. 000
36. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

21.500
7.500
29. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500
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ESTI MATE RUN 03/ 20/ 2020

2,700

400

75

600

.00

00

.00

.00

.00

.00

.00

.00

10: 07: 57

AMOUNT

6, 300

1, 200

150.

1, 440

450.

7,500

2,320

12

.00

00

00

00

00

00

.00

00

00

.00

50



CONTI D:

CAT NO0200

0225 630-85010

0230

700- 70010

0235

700- 70023

0240

700- 70034

0245 700-70111

CAT NO0400

0250 620-00002

0255 620-00012

0260 620-00020

C22100
22100-BID
STA0504- 905

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Tenporary)

Revi si ons

F/ A M nor

Cont r act

F/ A On-The-Job Trai nee

F/ A Install

Inlet

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
2.000 0. 000
EACH 0. 000
1, 000. 00000 0. 000
75, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
3, 200. 000 948. 500
F A 1, 225. 000
1. 00000 2,173.500
72,000. 000 0. 000
F A 0. 000
1. 00000 0. 000
1, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,754,815.00$
1. 000 1. 000
EACH 0. 000
14, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
8, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
2, 000. 00000 1. 000
CAT 0400 CURRENT AMT  $ 24,000.00 %

PROQIECT TOTAL

CURRENT AMI $ 1,778,815.00$
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ESTI MATE RUN 03/ 20/ 2020

1, 225.

387, 417.

387, 417.

10: 07: 57
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

00
2,173.50

.00
0. 00

.00
0. 00
05% 810,074.63

.00
14, 000. 00

.00
8, 000. 00

.00
2, 000. 00
00$ 24, 000. 00
05% 834,074.63



